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York county 6/14/1999 8/7/2000 CAS Waiver Request pending Hand set solution Phase I Deployed
Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 Waiver Request pending Hand set solution Phase I Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 Waiver Request pending Hand set solution Phase I Deployed
Hampton 6/30/1999 3/13/2001 CAS Waiver Request pending Hand set solution Phase I Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 Waiver Request pending Hand set solution Phase I Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/1/2001 Waiver Request pending Hand set solution Phase I Deployed

Virginia Beach 6/14/1999 10/9/2001 CAS 3/13/2001 Waiver Request pending Hand set solution E911 Testing Oct -Testing issues
Prince William 4/14/1999 10/19/2001 CAS Waiver Request pending Hand set solution in progress - Collecting MSAG information
Chesapeake 8/7/1999 10/29/2001 CAS 3/28/2001 Waiver Request pending Hand set solution E911 Testing Oct -Testing issues
St James City 12/28/2000 10/20/2001 CAS 4/4/2001 Waiver Request pending Hand set solution in progress
Richmond 6/29/1999 10/20/2001 CAS Waiver Request pending Hand set solution in progress
Hanover 2/7/2001 10/2/2001 CAS Waiver Request pending Hand set solution Testing Oct 2
Henrico 6/15/2000 10/8/2001 CAS Waiver Request pending Hand set solution E911 Testing Oct -Testing issues
Chesterfield 2/8/2001 10/30/2001 CAS 2/8/2001 Waiver Request pending Hand set solution in progress - Sent maps for approval
City of Williamsburg 2/6/2001 10/29/2001 CAS Waiver Request pending Hand set solution in progress
Isle of Wright 11/30/2000 10/28/2001 CAS Waiver Request pending Hand set solution in  progress
Stafford County 7/26/2001 12/7/2001 CAS Waiver Request pending Hand set solution in progress
South Hampton 8/30/2001 12/14/2001 CAS Waiver Request pending Hand set solution in progress
City of Hopewell 7/26/2001 12/7/2001 CAS Waiver Request pending Hand set solution in progress
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